



Present: Aura, Sanna, Bidur, Prashanna, Bishnu, Chandra, Sangita, Bashu, Prem, Rajkumari, Choodamani, Kari, Lene, Sushil, Sara, Manju, Mahendra

WELCOME

- Lene, Kari, Sara, Manju & Sushil in Pokhara!

CONGRATULATIONS

- Congratulations for the Provinces 3, 4 and 6 for successfully completing the Elections!

PHOTO OF THE WEEK

- RV in Pokhara today!

TO DO EASY

- AWP FY04: The deadline of sending AW FY04 was yesterday 15th of May. Bidur will check today the situation of each district and he will be in touch whenever needed.
- Project should concentrate on PPC, IPO, IPC* implementation and monitoring. SPs should prioritise schemes (if time for other activities, then ok) to finish as much as possible as soon as possible. Let's postpone all study tours and non-critical trainings such as V-WASH-CC trainings (VMW trainings should go ahead).
- Districts: please update your VDC and WUSC financial data in MIS. Note! Fill in MIS only the actual instalment of VDC, if VDC has not actually contributed yet, do not fill in MIS that they have contributed. Leave it zero in that case. Fill the data according to the actual situation.
- Prem and Aura will visit Tanahun, Myagdi, Mustang, Baglung and Parbat starting from 21st of May. Prem will do DDF + VDC and WUSC actual contribution monitoring and Aura will help you fill up your MIS. Please have ready the VDC and WUSC (cash+kind) financial contribution data year-wise from FY01 to the current fiscal year. If you want to make our life easier, please fill already beforehand as much missing data as possible in MIS.

IN PROCESS

- Lene in Pokhara 16th - 22th May, 2017. BCC course running 17.-20.5. Resources and programme in the Drop Box **1_RW Work in Progress -> BCC**.
- **AWP FY05:** The meeting discussed how to modify the present AWP format GP/NP-wise. We need to think GP/NP AWP, hence, splitting everything under different sub-budget headings does not work out. Sanna's proposal was discussed in this meeting (**in PSU Weekly folder**).

PSU will help in re-organizing the existing AWP (but only if these are available in Excel & in English!).

WORK PLAN FOR JESTHA

DistrictName	VDC	Monitoring Activity	Starting Date	Ending Date	Assigned Person	Remarks
Myagdi	Barangja	DWS Scheme, 3rd	3-May	5-May	Min Basnet	Bagh Hanne Gauda DWS
Kapilvastu	Dharampaniya	PIS Toilet, 2nd	4-May	4-May	Tej Ojha	
Kapilvastu	Maharajgunj	DWS Scheme, 1st	5-May	5-May	Tej Ojha	TBD
Nawalparasi	Bharatipur	DWS Scheme, 3rd	9-May	9-May	Tej Ojha	Dumripani WS scheme
Kapilvastu	VDCs	Orientation to Teachers, Headmasters, SMC	21-May	14-Jun		
Kapilvastu	wards	Ward Level Orientations	21-May	14-Jun		
Arghakhanchi	Hansapur	DWS Scheme, 2nd	22-May	22-May	Tej Ojha	
Tanahun	Kahunshivpur	DWS Scheme, 3rd	22-May	23-May	Sangita Khadka	Matthilo Settang Elect Lift DWSS
Nawalparasi	Other, see Remarks		22-May	22-May	Chandra Bista	Other, see Remarks
Arghakhanchi	chidika	DWS Scheme, 2nd	23-May	23-May	Tej Ojha	
Gulmi	Thulolumpek	DWS Scheme, 3rd	23-May	24-May	Tej Ojha	
Parbat	Pakhapani	DWS Scheme, 2nd	23-May	26-May	Bishnu Gurung	Jharuwa khola DWSS
Parbat	Ranipani	DWS Scheme, 1st	23-May	26-May	Bishnu Gurung	Ratmata Dhappaira PSI
Parbat	Khanigaun	Other, see remarks	23-May	26-May	Bishnu Gurung	Lukuwa Recharge Structure
Parbat	Khanigaun	Other, see remarks	23-May	26-May	Bishnu Gurung	Lete Recharge Structure
Parbat	Khanigaun	DWS Scheme, PoCo	23-May	26-May	Bishnu Gurung	Ratpate PoCo scheme
Pyuthan	Bhingri	DWS Scheme, 3rd	23-May	23-May	Min Basnet	
Tanahun	Majhakot	DWS Scheme, 3rd	23-May	24-May	Sangita Khadka	Chinnekhola Elect Lift DWSS
Arghakhanchi	Balkot	DWS Scheme, 2nd	24-May	24-May	Tej Ojha	
Pyuthan	Majhkot	DWS Scheme, 2nd	24-May	24-May	Min Basnet	
Syangja	Chitrebbhangjyang	DWS Scheme, 3rd	24-May	24-May	Sangita Khadka	Kalsodi Phadhera PSIs

Tanahun	Tanahunsur	DWS Scheme, 3rd	24-May	25-May	Sangita Khadka	Jhakaripahara Elect Lift DWSS
Arghakhanchi	siddhara	DWS Scheme, 2nd	25-May	25-May	Tej Ojha	
Gulmi	Shantipur	DWS Scheme, 3rd	25-May	26-May	Tej Ojha	
Pyuthan	Damri	DWS Scheme, 1st	25-May	25-May	Min Basnet	
Syangja	Chitrebbhangjyang	DWS Scheme, 2nd	25-May	26-May	Sangita Khadka	Ramche DWSS & Dhabakhat Jhirubash DWSS
Gulmi	Shantipur	DWS Scheme, 3rd	26-May	27-May	Tej Ojha	
Pyuthan	Bijuli	DWS Scheme, 3rd	26-May	26-May	Min Basnet	
Parbat	Kushma	WUSC management Training	26-May	28-May	Aura Liski	
Gulmi	Khadakakot	DWS Scheme, PoCo	27-May	28-May	Tej Ojha	
Parbat	Gulmi	Pump Operator Training	27-May	31-May		
Nawalparasi	Ramnagar-9	Other, see remarks	28-May	28-May	Tej Ojha	TS declaration
Syangja	DMC		28-May	28-May		DMC
Syangja	D-WASH-CC		28-May	28-May		D-WASH-CC
Gulmi	Digam	Pump operator	28-May	2-Jun		
Arghakhanchi	Hansapur	VMW training	28-May	8-Jun		Postponed?
Gulmi	Bharse	DWS Scheme, 3rd	29-May	30-May	Tej Ojha	
Nawalparasi	Hakui	PIS Toilet, 3rd	29-May	29-May	Tej Ojha	Hakui Public Toilet
Nawalparasi	Hakui	DWS Scheme, 2nd	30-May	30-May	Tej Ojha	Hakui Handpump WS scheme
Parbat	Pakhapani	VMW Training	30-May	8-Jun	Mr. Saud	Mr. Saud will facilitate
Tanahun	Phase I VDC	PoCo Workshop	30-May	14-Jun		
Nawalparasi	Banjariya-9	Other, see remarks	31-May	31-May	Tej Ojha	TS declaration
Syangja	Kewarebhangjyang	DWS Scheme, 3rd	31-May	31-May	Sangita Khadka	Dhunikheta Kumswara Lanku DWSS & sapaude DWSS (PoCo support)
Myagdi	Okharbot	DWS Scheme, 1st	1-Jun	1-Jun	Chandra Bista	Ist Monitoring of Tale DWs
Nawalparasi	Ramnagar-3	Other, see remarks	1-Jun	1-Jun	Tej Ojha	TS declaration
Parbat	Dhairing	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	tallo taletri final monitoring
Parbat	Thulipokhari	DWS Scheme, 3rd	2-Jun	8-Jun	Bishnu Gurung	Uttiseni DWSS

Parbat	Thulipokhari	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	Jhakri Khola/ Khutte khola PoCo first monitoring
Parbat	khanigaun	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	chharchhare DWSS final monitoring
Parbat	limithana	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	chhipchhipe DWSS final monitoring
Parbat	limithana	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	Pakhri khola DWSS final monitoring
Parbat	barrachaur	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	Patal Ambari final monitoring
Parbat	ranipani	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	Asura bot final monitoring
Parbat	barrachaur	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	kharibot final monitoring
Parbat	barrachaur	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	Tilahari first monitoring
Parbat	ranipani	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	Imichaur lift final monitoring
Parbat	ranipani	DWS Scheme, PoCo	2-Jun	8-Jun	Bishnu Gurung	kulayan than first monitoring
Parbat	Triveni	DWS Scheme, 2nd	2-Jun	8-Jun	Bishnu Gurung	Ghumsung lift DWSS
Syangja	Aruchaur	DWS Scheme, 2nd	2-Jun	2-Jun	Sangita Khadka	Panchapuja Bayale Patalbas DWSS
Myagdi	Beni	DWS Scheme, 2nd	3-Jun	3-Jun	Chandra Bista	2nd Monitoring of Kotkhola DWs
Myagdi	Barangja	DWS Scheme, 3rd	3-Jun	3-Jun	Chandra Bista	Third Monitoring of Bagh Hanne Gauda DWs
Nawalparasi	Prasouni-7	Other, see remarks	3-Jun	3-Jun	Tej Ojha	TS declaration
Nawalparasi	Ratanpur	DWS Scheme, 2nd	5-Jun	5-Jun	Tej Ojha	Deuraligaira WS scheme
Tanahun	Project VDC All	TS Week Celebration	5-Jun	11-Jun		
Kapilvastu		NSAW activities	5-Jun	12-Jun		
Kapilvastu	Dharampaniya	PIS Toilet, 3rd	6-Jun	6-Jun	Bipin Poudel	
Kapilvastu	Dharampaniya	PIS Toilet, 3rd	6-Jun	6-Jun	Bipin Poudel	
Kapilvastu	Baluhawa Madarasa	PIS Toilet, 3rd	6-Jun	6-Jun	Bipin Poudel	
Nawalparasi	Ratanpur	DWS Scheme, 2nd	6-Jun	6-Jun	Tej Ojha	Jalukeghari WS scheme
Kapilvastu	Parsohiya Madarasa	PIS Toilet, 3rd	7-Jun	7-Jun	Bipin Poudel	

Kapilvastu	Dhankauli Madarasa	PIS Toilet, 3rd	7-Jun	7-Jun	Bipin Poudel	
Nawalparasi	Mithukaram-1,2,3	Other, see remarks	8-Jun	8-Jun	Tej Ojha	TS declaration
Syangja	sankhar	DWS Scheme, 2nd	8-Jun	8-Jun	Sangita Khadka	Sapaude ,Bhimpani, SaliSanu PSIs
Syangja	Chandibhangjang	DWS Scheme, 2nd	9-Jun	9-Jun	Prashanna Pandey	Pyugha (Naramkhola) DWSS
Nawalparasi	Ratanpur-2	Other, see remarks	10-Jun	10-Jun	Tej Ojha	TS declaration
Syangja	Chandibhangjang	DWS Scheme, 3rd	10-Jun	10-Jun	Prashanna Pandey	Charinare DWSS
Syangja	Alamdevi	DWS Scheme, 3rd	11-Jun	13-Jun	Prashanna Pandey	Ringjaldi Sirakdi, Tokaldi PSIs & Jaruwa DWSS.
Arghakhanchi	DMC		11-Jun	11-Jun		DMC
Nawalparasi	Prasouni	PIS Toilet, 3rd	12-Jun	12-Jun	Tej Ojha	Prasouni Public toilet
Arghakhanchi	SP Monthly		12-Jun	12-Jun		SP Monthly
Myagdi	Barangja	DWS Scheme, 3rd	13-Jun	13-Jun	Chandra Bista	Third Monitoring of Degkhola DWs
Syangja	SP Monthly		14-Jun	14-Jun		SP Monthly
Gulmi	Musikot	VMW training	18-Jun	27-Jun		
Gulmi	Tamghas	TS training to VDC sec				Chandra Bista
Gulmi	Tamghas	TS training to SMs				Chandra Bista
Myagdi	Beni	DWASHCC orientation				Chandra Bista