



Annex 2 Working Area with Map





Rural Water Supply and Sanitation Project in Western Nepal Phase II
Annual Progress Report FY04 (2073/074 - CY2016/17)
Annex 2 Working Area with Map

List of Districts and VDCs during the reporting period (FY03)

District	VDC	Wards	New Municipality	Municipality Type	New Wards
Arghakhanchi	Dharapani	8	Bhumikasthan	Rural Municipality	3
	Dhikura	8	Bhumikasthan	Rural Municipality	9
	Balkot	5,8	Chhatradev	Rural Municipality	2
	Dhanchaur	3	Chhatradev	Rural Municipality	10
	Thulapokhara	9	Chhatradev	Rural Municipality	6
	Arghatos	6	Malarani	Rural Municipality	1
	Bangi	6	Malarani	Rural Municipality	5
	Hansapur	4,5	Malarani	Rural Municipality	6
	Khan	3,5,6	Malarani	Rural Municipality	4
	Chidika	9	Panini	Rural Municipality	8
	Dhatibang	1,2,3	Panini	Rural Municipality	6
	Khidim	5,6,7,8	Panini	Rural Municipality	3
	Patauti	6,7	Panini	Rural Municipality	4
	Pali	9	Sandhikharka	Rural Municipality	5
	Jaluke	2	Shitganga	Rural Municipality	7
	Siddhara	1	Shitganga	Rural Municipality	9
	Simalapani	5	Shitganga	Rural Municipality	14
	Sitapur	8	Shitganga	Rural Municipality	2
	Suvarnakhal	5,6,7	Shitganga	Rural Municipality	1
Baglung	Ransingkiteni	6	Badigad	Rural Municipality	8
	Tityang	5	Baglung NP	Municipality	9
	Batakachaur	4,5	Bareng	Rural Municipality	3
	Sukhaura	7	Bareng	Rural Municipality	5
	Hatiya	1,2	Galkot	Rural Municipality	3
	Kandebas	7	Galkot	Rural Municipality	8
	Righa	2	Galkot	Rural Municipality	11
	Chhisti	4,5,6,7,8,9	Jaimini	Rural Municipality	8
	Damek	6	Jaimini	Rural Municipality	2
	Rankhani	6,7	Jaimini	Rural Municipality	10
	Sarkuwa	5	Jaimini	Rural Municipality	4
	Bihun	1	Kathekhola	Rural Municipality	6
	Nishi	2,3,4	Nishikhola	Rural Municipality	5
	Bongadovan	3,4	Tamankhola	Rural Municipality	1
	Tara	1	Tarakhola	Rural Municipality	5
Gulmi	Rupakot	1,2,3,5,8,9	Chandrakot	Rural Municipality	7
	Shantipur	7,8,9	Chandrakot	Rural Municipality	4
	Digam	3,4	Chhatrakot	Rural Municipality	4
	Hardineta	5,6	Chhatrakot	Rural Municipality	3
	Wagla	1	Dhurkot	Rural Municipality	7
	Balithum	6	Gulmidarbar	Rural Municipality	1
	Gaudakot	6,7,8	Gulmidarbar	Rural Municipality	3
	IsmaRajasthal	1	Ishma	Rural Municipality	5
	Arbani	6	Kaligandaki	Rural Municipality	2
	Khadgakot	1,2	Kaligandaki	Rural Municipality	6
	Aaglung	1,2,3,4,5	Madane	Rural Municipality	1
	Bhanbhane	5,6	Madane	Rural Municipality	7
	Sirseni	1 to 6	Madane	Rural Municipality	3
	Arlangkot	9	Musikot NP	Municipality	9
	Musikot	5,8,9	Musikot NP	Municipality	2
	Paudi Amrayee	3	Musikot NP	Municipality	1
	Baletaksar and Thanpati	4, Thanpati 8	Ruru	Rural Municipality	4
	Bharse	7,8,9	Satyawati	Rural Municipality	8
	Thulolumpek	1,2,3,6	Satyawati	Rural Municipality	3
Kapilvastu	Banganga NP	11	Banganga	Rural Municipality	5

Rural Water Supply and Sanitation Project in Western Nepal Phase II
Annual Progress Report FY04 (2073/074 - CY2016/17)
Annex 2 Working Area with Map

	Gugauli	1	Bijayanagar	Rural Municipality	1
	Khurhuriya	1	Bijayanagar	Rural Municipality	5
	Buddhabatika NP	12	Buddhabhumi	Rural Municipality	1
	Maharajgunj	1,7,8	Maharajgang	Municipality	
	Baluhawa	1 to 9	Mayadevi	Rural Municipality	5
	Shivagadhi	2,8	Shivaraj	Rural Municipality	9
Myagdi	Rangapur	1 to 9	Yasodhara	Rural Municipality	6
	Dana	4	Annapurna	Rural Municipality	3
	Ghara	7,8,9	Annapurna	Rural Municipality	6
	Shikha	1	Annapurna	Rural Municipality	5
	Sikha	2	Annapurna	Rural Municipality	5
	Beni NP	12	Beni	Municipality	5
	Bhakimli	1	Beni	Municipality	3
	Takam	3,4,5,6,9	Dhaulagiri	Rural Municipality	7
	Bima	8,9	Malika	Rural Municipality	7
	Darbang	3	Malika	Rural Municipality	6
	Okharbot	1,2	Malika	Rural Municipality	4
	Ruma	3,4,5	Malika	Rural Municipality	2
	Arman	6	Mangala	Rural Municipality	5
	Babiyachaur	9	Mangala	Rural Municipality	2
	Barangja	6,7,8	Mangala	Rural Municipality	4
	Darbang	4	Mangala	Rural Municipality	2
	Kuhun	7	Mangala	Rural Municipality	1
	Chimkhola	1	Raghuganga	Rural Municipality	7
	Dagnam	6	Raghuganga	Rural Municipality	4
	Pakhapani	9	Raghuganga	Rural Municipality	6
Nawalparasi	Bharatipur	3	Bulingtar	Rural Municipality	6
	Ratanpur	1	Gaindakot	Municipality	18
	Dhaubadi	1,5	Hupsekot	Rural Municipality	6
	Baidauli	2	Pratappur	Rural Municipality	5
	Pratappur	1	Pratappur	Rural Municipality	9
	Hakui	1,2,3,4,5,6,7,8,9	Ramgram	Municipality	10, 16
	Ramgram Municipality	12, 13	Ramgram	Municipality	
Parbat	Bachchha	9	Bihadi	Rural Municipality	1
	Barachaur	4	Bihadi	Rural Municipality	2
	Barrachaur	6,9	Bihadi	Rural Municipality	2
	Ranipani	6	Bihadi	Rural Municipality	3
	Urampokhara	4	Bihadi	Rural Municipality	
	Khanigaun	8	Falebas	Municipality	5
	Dhairing	6	Jaljala	Rural Municipality	7
	Salija	7	Jaljala	Rural Municipality	6
	Khaula	4,6,7,8	Kushma NP	Municipality	13
	KhaulaLakuri	4,6	Kushma NP	Municipality	13
	Thhulipokhari	6,7,8	Kushma NP	Municipality	12
	Thulipokhari	6	Kushma NP	Municipality	12
	Hoshrangdi	7	Mahashila	Rural Municipality	1
	Hosrangdi	4,5,9	Mahashila	Rural Municipality	1
	Pakhapani	2	Mahashila	Rural Municipality	4
	Phalamkhani	6	Mahashila	Rural Municipality	6
	Taklak	1,3	Paiyun	Rural Municipality	1
	Tribeni	7	Paiyun	Rural Municipality	2
	Khanigaun	1,2,6,7,9,3	Phalebas NP	Municipality	5
	Limithana	1,2	Phalebas NP	Municipality	7
	Thanamaula	1	Phalebas NP	Municipality	8
Pyuthan	Bijuli	3,4,7,8	Airawati	Rural Municipality	6
	Dangbang	2	Airawati	Rural Municipality	1
	Dhubang	1&2	Airawati	Rural Municipality	4
	Arkha	8	Gaumukhi	Rural Municipality	1

Rural Water Supply and Sanitation Project in Western Nepal Phase II
Annual Progress Report FY04 (2073/074 - CY2016/17)

Annex 2 Working Area with Map

	Libang	2,4,5	Gaumukhi	Rural Municipality	6
	Libang	7 & 8	Jhimruk	Rural Municipality	8
	Tiram	1	Mandabi	Rural Municipality	1
	Damri	7,8	Naubahini	Rural Municipality	5
	Majhkot	9	Pyuthan	Municipality	6
	Dhubang	7	Sarumarani	Rural Municipality	4
	Dhunbang		Sarumarani	Rural Municipality	4
	Hansapur	7	Sarumarani	Rural Municipality	3
	Bhingri	1,2	Swargadwari	Municipality	4
	Swargadwarikhal	1	Swargadwari	Municipality	2
	Sworgadwarikhal	6	Swargadwari	Municipality	2
Rolpa	Eriwang	4	Duikholi	Rural Municipality	6
	Gumchal	6	Lungri	Rural Municipality	6
	Ghartigaun	5	Madi	Rural Municipality	1
	Talawang	3	Madi	Rural Municipality	3
	Bhawang	6	Madi	Rural Municipality	5
	Sakhi	4,5,6,7	Runtigadhi	Rural Municipality	9
	Jinawang	3	Sukidaha	Rural Municipality	3
	Wot	8,9	Sukidaha	Rural Municipality	2
	Jaimakasala	5	Sunchhahari	Rural Municipality	5
	Mijhing	6	Suwarnawati	Rural Municipality	3
	Nuwagaun	4	Tribeni	Rural Municipality	2
Rupandehi	Devadaha NP	9	Devadaha	Rural Municipality	8
	Jogada	5	Gaidhawa	Rural Municipality	0
	Sakron Pakadi	1-9	Kotahimai	Rural Municipality	2
	Lumbini Cultural NP	19	Lumbini Saskritik	Municipality	12
	Semra	1 to 9	Marchawari	Rural Municipality	1
	Silautiya	6	Marchawari	Rural Municipality	5
	Sainamaina NP	6	Sainamaina	Municipality	5
	Farena	1 to 9	Sammarimai	Rural Municipality	4
	Thumha Piparhaw	1,2,3,4,7	Sammarimai	Rural Municipality	3
Syangja	Aruchaur	3	Arjunchaupari	Rural Municipality	5
	Darau	6,7	Arjunchaupari	Rural Municipality	6
	Chhangchhangdi	3	Bhirkot	Municipality	4
	Kalikakot	6,7	Bhirkot	Municipality	6,7
	Sworek	9	Bhirkot	Municipality	5
	Kichanas	5	Biruwa	Rural Municipality	5
	Kyakmi	4	Chapakot	Rural Municipality	7
	Malyangkot	1	Chapakot	Municipality	4
	Sakhar	3	Chapakot	Municipality	6
	Sekham	2	Chapakot	Municipality	5
	Fedikhola	5,6	Fedikhola	Rural Municipality	5,6
	Nibuwakharka	3,5,7	Galyang	Municipality	
	Pelakot	4,7,8	Galyang	Municipality	7
	Tindobate	6	Galyang	Municipality	8
	Chinnebas	8	Harinash	Rural Municipality	5
	ChitreBhanjyang	8,9	Harinash	Rural Municipality	4
	Kyakmi	4	Harinash	Rural Municipality	7
	Alamadevi	8	Kaligandaki	Rural Municipality	2
	Alamdevi	2	Kaligandaki	Rural Municipality	2
	ChandiBhanjyang	1, 2, 3, 6,7,9	Kaligandaki	Rural Municipality	
	Shreekrishna Gandaki	7	Kaligandaki	Rural Municipality	6
	Srikrishna Gandaki	5	Kaligandaki	Rural Municipality	6
	Kolma Barahachaur	5,6,7,8,9	Putalibazar	Municipality	9
	Pelkachaur	7	Putalibazar	Municipality	12
	Kalikakot	2	Waling	Municipality	14
	Kewarebhanjyang	9	Waling	Municipality	8
	Majhakot Sivalaya	1	Waling	Municipality	3

Rural Water Supply and Sanitation Project in Western Nepal Phase II
Annual Progress Report FY04 (2073/074 - CY2016/17)
Annex 2 Working Area with Map

	Sirsekot	7	Waling	Municipality	12
Tanahun	Ghansikuwa	9	Bandipur	Rural Municipality	3
	Barbhanjyang	9	Bhanu	Municipality	06
	Mirlung	4	Bhanu	Municipality	12
	Tanahunsur	2,3	Bhanu	Municipality	6
	Arunodaya	2	Bhimad	Municipality	2
	Majhakot	3	Bhimad	Municipality	4
	Shamung Bhagawatipur	2	Bhimad	Municipality	5
	Ghansikuwa	8	Byas	Municipality	12
	Tanahunsur	5	Byas	Municipality	11
	Chhipchhipe	2	Devghat	Rural Municipality	3
	Ramjakot	9	Ghiring	Rural Municipality	4
	Shamung Bhagawatipur	7	Ghiring	Rural Municipality	5
	Sundhara (Ghiring)	8	Ghiring	Rural Municipality	2
	Bhirkot	8	Rishing	Rural Municipality	3
	Kahu Shivapur	3	Rishing	Rural Municipality	1
	Kotdarbar	7	Rishing	Rural Municipality	7
	Ramjakot	2	Rishing	Rural Municipality	5
	Thaprek	2	Shuklagandaki	Municipality	1

List of Districts and working Municipalities/Rural Municipalities for FY 2074/75 and onwards

S.N	District	Rural Municipality/ Municipality	Modality	MoU Signed?	MoU Signed Date (A.D.)
1	Arghakhanchi	District Coordination Committee	Technical Support Unit	No	
2	Arghakhanchi	Chhatradev Gaunpalika	Support	No	
3	Arghakhanchi	Panini Gaunpalika	Support	No	
4	Arghakhanchi	Bhumikasthan Nagarpalika	Program	Yes	8/9/2017
5	Arghakhanchi	Malarani Gaunpalika	Program	Yes	8/7/2017
6	Arghakhanchi	Shitganga Nagarpalika	Program	Yes	8/8/2017
7	Baglung	District Coordination Committee	Technical Support Unit	Yes	8/18/2017
8	Baglung	Badigard Gaunpalika	Support	Yes	8/17/2017
9	Baglung	Bareng Gaunpalika	Program	Yes	8/10/2017
10	Baglung	Galkot Nagarpalika	Program	Yes	8/8/2017
11	Baglung	Jaimini Nagarpalika	Program	Yes	7/30/2017
12	Baglung	Kathekhola Gaunpalika	Program	Yes	8/16/2017
13	Baglung	Nishikhola Gaunpalika	Program	Yes	8/2/2017
14	Baglung	Tarakhola Gaunpalika	Program	Yes	8/7/2017
15	Gulmi	District Coordination Committee	Technical Support Unit	No	
16	Gulmi	Chhatrakot Gaunpalika	Support	No	
17	Gulmi	Madane Gaunpalika	Support	No	
18	Gulmi	Dhurkot Gaunpalika	Program	Yes	7/31/2017
19	Gulmi	Ishma Gaunpalika	Program	Yes	8/4/2017
20	Gulmi	Kaligandaki Gaunpalika	Program	Yes	8/3/2017
21	Gulmi	Mushikot Nagarpalika	Program	Yes	8/1/2017
22	Kapilvastu	District Coordination Committee	Technical Support Unit	No	
23	Kapilvastu	Buddhabhumi Gaunpalika	Support	No	
24	Kapilvastu	Bijayanagar Gaunpalika	Program	Yes	7/31/2017
25	Kapilvastu	Kapilvastu Nagarpalika	Program	No	
26	Kapilvastu	Maharajganj Nagarpalika	Program	Yes	7/27/2017
27	Kapilvastu	Mayadevi Gaunpalika	Program	Yes	7/25/2017
28	Kapilvastu	Suddhodhan Gaunpalika	Program	Yes	7/26/2017
29	Mustang	District Coordination Committee	Technical Support Unit	No	
30	Mustang	Barhagaung Muktichhetra Gaunpalika	Sanitation Program	No	
31	Mustang	Gharapajhong Gaunpalika	Sanitation Program	No	
32	Mustang	Thasang Gaunpalika	Sanitation Program	No	
33	Myagdi	District Coordination Committee	Technical Support Unit	No	
34	Myagdi	Annapurna Gaunpalika	Support	No	

Rural Water Supply and Sanitation Project in Western Nepal Phase II
Annual Progress Report FY04 (2073/074 - CY2016/17)

Annex 2 Working Area with Map

35	Myagdi	Beni Nagarpalika	Support	No	
36	Myagdi	Dhaulagiri Gaunpalika	Support	No	
37	Myagdi	Malika Gaun palika	Program	Yes	8/9/2017
38	Myagdi	Mangala Gaunpalika	Program	Yes	8/10/2017
39	Nawalparasi	District Coordination Committee	Technical Support Unit	No	
40	Nawalparasi	Binayi Gaunpalika	Support	No	
41	Nawalparasi	Hupsekot Gaunpalika	Support	No	
42	Nawalparasi	Bulingtar Gaunpalika	Program	Yes	8/10/2017
43	Nawalparasi	Gaidakot Nagarpalika	Program	Yes	8/1/2017
44	Nawalparasi	Madyabindu Nagarpalika	Program	Yes	8/2/2017
45	Nawalparasi	Ramgram Nagarpalika	Program	Yes	8/3/2017
46	Nawalparasi	Sarawal Gaunpalika	Program	No	
47	Palpa	District Coordination Committee	Technical Support Unit	No	
48	Palpa	Bagnaskali Gaunpalika	Sanitation Program	No	
49	Palpa	Nisdi Gaunpalika	Sanitation Program	No	
50	Palpa	Rampur Nagarpalika	Sanitation Program	No	
51	Palpa	Ribdikot Gaunpalika	Sanitation Program	No	
52	Parbat	District Coordination Committee	Technical Support Unit	No	
53	Parbat	Kusma Nagarpalika	Support	No	
54	Parbat	Bihadi Gaunpalika	Program	Yes	8/3/2017
55	Parbat	Jaljala Gaunpalika	Program	Yes	8/8/2017
56	Parbat	Mahashila Gaunpalika	Program	Yes	8/6/2017
57	Parbat	Paiyu Gaunpalika	Program	Yes	8/4/2017
58	Pyuthan	District Coordination Committee	Technical Support Unit	No	
59	Pyuthan	Mandabi Gaunpalika	Support	No	
60	Pyuthan	Naubahani gaunpalika	Support	No	
61	Pyuthan	Gaumukhi Gaunpalika	Program	Yes	8/2/2017
62	Pyuthan	Jhimruk Gaunpalika	Program	Yes	8/3/2017
63	Pyuthan	Pyuthan Nagarpalika	Program	Yes	8/4/2017
64	Pyuthan	Sarumarani Gaunpalika	Program	Yes	8/7/2017
65	Pyuthan	Swarduwari Nagarpalika	Program	Yes	8/6/2017
66	Pyuthan	Yerawati Gaunpalika	Program	Yes	8/5/2017
67	Rolpa	District Coordination Committee	Technical Support Unit	No	
68	Rolpa	Duikhola Gaunpalika	Support	No	
69	Rolpa	Sukidaha gaunpalika	Support	No	
70	Rolpa	Sunchhahari Gaunpalika	Support	No	
71	Rolpa	Tribeni Gaunpalika	Support	No	
72	Rolpa	Lungri Gaunpalika	Program	Yes	8/9/2017
73	Rolpa	Madi Gaunpalika	Program	Yes	8/13/2017
74	Rolpa	Runtigadhi Gaunpalika	Program	Yes	8/10/2017
75	Rolpa	Suwarnawoti Gaunpalika	Program	Yes	8/12/2017
76	Rupandehi	District Coordination Committee	Technical Support Unit	No	
77	Rupandehi	Sainamaina Gaunpalika	support	No	
78	Rupandehi	Gaidhawa Gaunpaliak	Program	Yes	8/4/2017
79	Rupandehi	Lumbini Saskritik Nagarpalika	Program	Yes	8/6/2017
80	Rupandehi	Marchwari Gaunpalika	Program	Yes	8/7/2017
81	Rupandehi	Samarimai Gaunpalika	Program	Yes	8/8/2017
82	Syanjga	District Coordination Committee	Technical Support Unit	Yes	8/20/2017
83	Syanjga	Adhikola Gaunpalika	Support	Yes	8/15/2017
84	Syanjga	Bhirkot Nagarpalika	Support	Yes	8/16/2017
85	Syanjga	Waling Nagarpalika	Support	Yes	8/18/2017
86	Syanjga	Arjunchaupari Gaunpalika	Program	Yes	8/2/2017
87	Syanjga	Biruwa Gaunpalika	Program	Yes	7/26/2017
88	Syanjga	Chapakot Nagarpalika	Program	Yes	8/4/2017
89	Syanjga	Fedikhola Gaunpalika	Program	Yes	8/3/2017
90	Syanjga	Galyang Nagarpalika	Program	Yes	8/1/2017
91	Syanjga	Harinash Gaunpalika	Program	Yes	7/25/2017
92	Syanjga	Kaligandaki Gaunpalika	Program	Yes	7/31/2017
93	Syanjga	Putalibazzar Nagarpalika	Program	Yes	8/5/2017

Rural Water Supply and Sanitation Project in Western Nepal Phase II
Annual Progress Report FY04 (2073/074 - CY2016/17)
Annex 2 Working Area with Map

94	Tanahun	District Coordination Committee	Technical Support Unit	Yes	8/20/2017
95	Tanahun	Byas Nagarpalika	Support	Yes	8/20/2017
96	Tanahun	Bhanu Nagarpalika	Program	Yes	8/13/2017
97	Tanahun	Bhimad Nagarpalika	Program	Yes	7/26/2017
98	Tanahun	Ghiring Gaunpalika	Program	Yes	8/10/2017
99	Tanahun	Rishing Gaunpalika	Program	Yes	7/25/2017